

Hardware qualification plan: head-roll axis, frozen baseline 7d857df507c389c9

Status: Proposed, not performed. Limits below are provisional project values, to be confirmed against the real application and fixture before testing.

Instrumentation (one timebase, ≥ 1 kHz): roll and yaw encoders; current target, pre-clamp command, measured current and active limit; bus voltage, phase voltage/PWM duty and temperature; CAN send/receive timestamps; drive mode and fault state; original and governed references. Fixture: calibrated torque sensor, host-independent hard-wired e-stop, supported load, verified clearance and mechanical stops or an independently verified brake.

Contain the possible gravity-driven travel before powered fault tests.

Global abort triggers: stale/lost feedback timestamps; wrong torque sign or unexpected current/voltage behavior; tracking error $> 5^\circ$; $\geq 95\%$ current utilization for > 100 ms; unexplained latched fault; fixture temperature limit (below the simulated 130°C trip); motion outside verified clearance. End the test and isolate actuation as the fixture procedure requires. Communication loss invokes **drive-local damping**, which does not hold against gravity; tracking-fault catch can hold only while feedback and actuation remain available. Feedback loss or e-stop has **no promised active position hold**: the support, brake or stops must contain motion. The loaded 100 ms simulation outage moved up to 42° ; this is a warning, not a hardware excursion bound.

#	Test (in order; each gates the next)	Stage-specific stops	Acceptance to proceed
1	Blocked-axis identification: torque sign, current offset, K_t from torque/current, stationary electrical checks and command/feedback latency. Speed is zero, so this step cannot identify K_e .	Wrong sign or unexplained current/voltage; K_t outside $\pm 15\%$ model range; > 4 ms latency bursts	Confirm sign, K_t , sensing and protected stop path before any rotation; otherwise update the model and repeat the Task 2 analysis.
2	Guarded low-speed rotation , supported axis, initially within $\pm 5^\circ$ at the derated limit: fit back-EMF K_e from voltage/current/speed and resolve bus-to-phase/PWM convention.	Unexpected motion or voltage; margin to clearance lost	K_e and usable voltage at speed measured; re-run the electrical and delay limits if they differ from the model before broader moves.
3	Static holds , supported axis at 2.4 A: nominal then identified loads, 0° and $\pm 15^\circ$.	Holding current above $0.8 \cdot K_t I_{lim} - 0.05$ N·m	Hold error $\leq 0.5^\circ$. Screen loads using measured holding demand; the nominal governor cannot infer an unknown payload.
4	Slow moves , $\pm 15^\circ \rightarrow \pm 45^\circ$, nominal load, then 3.2 A.	Error $> 5^\circ$; sustained limit	$\leq 2^\circ$ RMS and $\leq 5^\circ$ peak against the governed reference; $\geq 95\%$ path progress; no faults; report original-request error too.
5	Yaw disturbance , roll held: low-amplitude sweep, then B/C frequencies only if the fitted coupling predicts $\geq 20\%$ current reserve.	Coupling above reserve	Validate the fit at a held-out frequency (predicted residual within $\pm 20\%$); $\leq 2^\circ$ RMS in the admitted envelope; record any yaw reduction.
6	Faults and derating on the protected fixture: command-only, feedback-only and both-direction outages; $3.2 \rightarrow 2.4$ A mid-move; tracking-fault catch.	Excursion approaches verified clearance	No target-current limit bypass; 50 ms fresh aligned dwell before re-arm; faulted request stays suspended; measure and contain passive fallback travel.
7	Payload and envelope: D-like shifted load at reduced speed, then loaded finite move.	As above	Reshape or reject requests as warranted; never complete by exceeding a limit.

Exit. The baseline is qualified for the tested envelope only. The adaptive correction is not tested on hardware unless it first passes a newly registered simulation comparison.